
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/13/2015

ESTIMATE SUMMARY 12:34:53

CONTID: C19140R        ESTIMATE NO: 0003 PROG 2005

PCN: 19140R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 96 ARLINGTON EAST PERCENT TIME:

PROJECT NO: FSA096A-043                   

SH 96 ARLINGTON EAST

NAME OF ROAD: 096C

PROJECT COUNTIES: KIOWA

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 07/31/2015 DATE TIME STARTED 05/10/2015

P.O. BOX 566 DATE LET 03/19/2015 DATE WORK BEGAN

 DATE AWARDED 04/01/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/01/2015 DATE ACCEPTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED 05/10/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,481,176.27 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,483,000.00 NON-PARTICIPATING 786,709.57

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,601.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

WORK DAYS

WORK DAYS

21.90%

5,843,159.88

786,709.57

786,709.57

763,108.28

$

$

$

$

50,474.92

1,587,541.47

1,638,016.39

0.00

1,638,016.39

-41,640.49

0.00

1,596,375.90

0.00

AMOUNT DUE 1,596,375.90 763,108.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 763,108.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

32.0 TIME ALLOW: 80

ORIG TIME ALLOW: 75
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PCN: 19140R-BID   ESTIMATE RUN 08/13/2015

PROJECT: FSA096A-043                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:53

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Removal of Tree 14.000

0.000

202-00010  
 

49,000.0014.000

0.00

14.000

EACH

3,500.00000

0010 Removal of Embankment Protector Type 5 0.000

1.000

202-00024  
 

1,100.001.000

1,100.00

1.000

EACH

1,100.00000

0015 Removal of Pipe 0.000

36.000

202-00035  
 

4,320.0036.000

4,320.00

54.000

LF  

120.00000

0020 *Removal of Delineator 33.000

71.000

202-00090  
 

936.00104.000

639.00

131.000

EACH

9.00000

0025 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

10.000

LF  

110.00000

0030 *Removal of Asphalt Mat 1,132.000

0.000

202-00220  
 

9,056.001,132.000

0.00

1,654.000

SY  

8.00000

0035 *Removal of Ground Sign 0.000

6.000

202-00810  
 

570.006.000

570.00

13.000

EACH

95.00000

0040 *Removal of Fence 1,828.000

0.000

202-01000  
 

1,462.401,828.000

0.00

1,828.000

LF  

0.80000

0045 *Removal of Guardrail Type 3 0.000

378.000

202-01130  
 

1,625.40378.000

1,625.40

1,348.000

LF  

4.30000

0050 *Removal of End Anchorage 0.000

4.000

202-01300  
 

1,200.004.000

1,200.00

12.000

EACH

300.00000

0055 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

3,900.00000
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PCN: 19140R-BID   ESTIMATE RUN 08/13/2015

PROJECT: FSA096A-043                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:53

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 Embankment Material (Complete In Place) 17,000.000

20,000.000

203-00060  
 

695,970.0037,000.000

376,200.00

50,388.000

CY  

18.81000

0065 Proof Rolling 0.500

0.000

203-01100  
 

37.500.500

0.00

50.000

HOUR

75.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

75.00000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

150.00000

0080 Topsoil 4,439.000

0.000

207-00205  
 

22,195.004,439.000

0.00

29,593.000

CY  

5.00000

0085 *Erosion Log (12 Inch) 0.000

1,310.000

208-00002  
 

6,550.001,310.000

6,550.00

1,310.000

LF  

5.00000

0090 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,400.000

LF  

1.00000

0095 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

80.000

LF  

5.00000

0100 Rock Check Dam 0.000

5.000

208-00041  
 

1,000.005.000

1,000.00

20.000

EACH

200.00000

0105 *Concrete Washout Structure 0.000

2.000

208-00045  
 

2,000.002.000

2,000.00

4.000

EACH

1,000.00000

0110 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2,000.002.000

0.00

4.000

EACH

1,000.00000
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PCN: 19140R-BID   ESTIMATE RUN 08/13/2015

PROJECT: FSA096A-043                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:53

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

55.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

55.00000

0125 Sweeping (Sediment Removal) 0.000

16.000

208-00106  
 

880.0016.000

880.00

150.000

HOUR

55.00000

0130 Erosion Control Supervisor 5.000

30.000

208-00205  
 

3,500.0035.000

3,000.00

100.000

HOUR

100.00000

0135 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

4,000.000

LF  

3.00000

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

400.00000

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

57.000

ACRE

400.00000

0150 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

57.000

ACRE

1,500.00000

0155 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

57.000

ACRE

470.00000

0160 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

5,700.000

LB  

2.50000

0165 *Removal of Nests 52.000

0.000

240-00010  
 

3,380.0052.000

0.00

52.000

HOUR

65.00000
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PCN: 19140R-BID   ESTIMATE RUN 08/13/2015

PROJECT: FSA096A-043                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:53

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0170 Netting 211.000

16.000

240-00020  
 

2,270.00227.000

160.00

440.000

SY  

10.00000

0175 Aggregate Base Course (Class 6) 0.000

3,258.500

304-06007  
 

179,217.503,258.500

179,217.50

17,165.000

CY  

55.00000

0180 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

150.00000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

28,530.000

TON 

90.00000

0190 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

14,108.000

GAL 

4.00000

0195 Geotextile (Drainage) (Class 2) 0.000

34.000

420-00113  
 

170.0034.000

170.00

62.000

SY  

5.00000

0200 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

18.000

CY  

120.00000

0205 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

3.000

TON 

300.00000

0210 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

4.000

CY  

1,100.00000

0215 Reinforcing Steel (Epoxy Coated) 226.300

-226.300

602-00020  
 

0.000.000

-452.60

226.300

LB  

2.00000

0220 30 Inch Corrugated Steel Pipe 0.000

18.000

603-10300  
 

2,880.0018.000

2,880.00

71.000

LF  

160.00000
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PCN: 19140R-BID   ESTIMATE RUN 08/13/2015

PROJECT: FSA096A-043                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:53

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0225 48 Inch Corrugated Steel Pipe 0.000

42.000

603-10480  
 

9,240.0042.000

9,240.00

42.000

LF  

220.00000

0230 48 Inch Equivalent Corrugated Steel Pipe Arch 0.000

0.000

603-15048  
 

0.000.000

0.00

16.000

LF  

370.00000

0235 30 Inch Steel End Section 0.000

2.000

603-30030  
 

1,200.002.000

1,200.00

6.000

EACH

600.00000

0240 48 Inch Steel End Section 0.000

4.000

603-30048  
 

8,000.004.000

8,000.00

4.000

EACH

2,000.00000

0245 48 Inch Equivalent Arch Steel End Section 0.000

0.000

603-31348  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0250 *Guardrail Type 3 (6-3 Post Spacing) 0.000

285.000

606-00301  
 

6,840.00285.000

6,840.00

713.000

LF  

24.00000

0255 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

10.000

EACH

1,500.00000

0260 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

10.000

EACH

2,500.00000

0265 *Corner and Line Brace Post 3.000

0.000

607-00010  
 

750.003.000

0.00

3.000

EACH

250.00000

0270 *Fence Barbed Wire with Metal Posts 1,957.000

0.000

607-01000  
 

3,914.001,957.000

0.00

1,957.000

LF  

2.00000

0275 *Fence (Plastic) 177.000

0.000

607-11525  
 

531.00177.000

0.00

305.000

LF  

3.00000
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PCN: 19140R-BID   ESTIMATE RUN 08/13/2015

PROJECT: FSA096A-043                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:53

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0280 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

92.000

LF  

40.00000

0285 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

196.000

EACH

18.00000

0290 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

24.000

EACH

28.00000

0295 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

82.000

SF  

17.00000

0300 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

53.000

SF  

23.00000

0305 *Sign Panel (Class II) (Install Only) 0.000

0.000

614-00029  
 

0.000.000

0.00

2.000

EACH

150.00000

0310 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

20.000

EACH

220.00000

0315 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

5.000

EACH

400.00000

0320 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

4.000

EACH

3,500.00000

0325 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0330 12 Inch Drainage Pipe (Class 8) 0.000

0.000

624-28012  
 

0.000.000

0.00

129.000

LF  

12.00000
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PCN: 19140R-BID   ESTIMATE RUN 08/13/2015

PROJECT: FSA096A-043                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:53

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0335 *Construction Surveying 0.418

0.044

625-00000  
 

50,820.000.462

4,840.00

1.000

L S 

110,000.00000

0340 *Mobilization 0.500

0.000

626-00000  
 

250,000.000.500

0.00

1.000

L S 

500,000.00000

0345 *Public Information Services 0.400

0.200

626-01000  
 

3,600.000.600

1,200.00

1.000

L S 

6,000.00000

0350 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

315.000

GAL 

86.00000

0355 *Pavement Marking Paint (Waterborne) 7.500

11.000

627-00011  
 

851.0018.500

506.00

631.000

GAL 

46.00000

0360 *Flagging 755.000

1,078.000

630-00000  
 

40,326.001,833.000

23,716.00

3,000.000

HOUR

22.00000

0365 *Traffic Control Inspection 28.000

12.000

630-00007  
 

2,840.0040.000

852.00

45.000

DAY 

71.00000

0370 *Traffic Control Management 19.000

23.000

630-00012  
 

42,000.0042.000

23,000.00

95.000

DAY 

1,000.00000

0375 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

1,200.001.000

0.00

4.000

EACH

1,200.00000

0380 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

120.00000

0385 *Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

11.001.000

0.00

41.000

EACH

11.00000
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PCN: 19140R-BID   ESTIMATE RUN 08/13/2015

PROJECT: FSA096A-043                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:53

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0390 *Construction Traffic Sign (Panel Size B) 17.000

1.000

630-80342  
 

198.0018.000

11.00

72.000

EACH

11.00000

0395 *Construction Traffic Sign (Special) 0.000

97.000

630-80344  
 

3,007.0097.000

3,007.00

248.000

SF  

31.00000

0400 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

10,000.001.000

0.00

2.000

EACH

10,000.00000

0405 *Drum Channelizing Device 15.000

51.500

630-80360  
 

1,064.0066.500

824.00

325.000

EACH

16.00000

0410 Concrete Barrier (Temporary) 0.000

224.000

630-80370  
 

6,720.00224.000

6,720.00

750.000

LF  

30.00000

0415 *Traffic Cone 53.000

27.000

630-80380  
 

80.0080.000

27.00

265.000

EACH

1.00000

0420 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

10.000

DAY 

250.00000

0425 Impact Attenuator (Temporary) 0.000

3.000

630-85011  
 

6,600.003.000

6,600.00

6.000

DAY 

2,200.00000

0430 Traffic Signal (Temporary) 0.000

1.000

630-86810  
 

8,000.001.000

8,000.00

1.000

EACH

8,000.00000

0435 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0440 F/A Partnering 0.000

1,500.000

700-70011  
 

1,500.001,500.000

1,500.00

5,000.000

F A 

1.00000
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PCN: 19140R-BID   ESTIMATE RUN 08/13/2015

PROJECT: FSA096A-043                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:53

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0445 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0450 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0455 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0460 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,840.000

HOUR

1.00000

0465 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0470 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0475 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0480 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,450,611.80687,142.306,726,526.68CURRENT AMT0200 $ $ $

CAT NO0300 Structure K-23-A, Adobe Creek 

0485 *Removal of Asphalt Mat (Planing) (Special) 510.000

0.000

202-00246  
 

6,630.00510.000

0.00

521.000

SY  

13.00000

0490 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

313.000

LF  

11.00000
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PCN: 19140R-BID   ESTIMATE RUN 08/13/2015

PROJECT: FSA096A-043                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:53

CUMULATIVE
AMOUNT

CAT NO0300 Structure K-23-A, Adobe Creek 

0495 *Removal of Portions of Present Structure (Class 2) 25.400

94.100

202-00453  
 

38,240.00119.500

30,112.00

119.500

SY  

320.00000

0500 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

510.000

SY  

455.00000

0505 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

66.000

LF  

55.00000

0510 *Rebuild Portions of Present Structure 0.000

0.000

210-00510  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0515 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

85.000

TON 

90.00000

0520 *Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

630.000

LB  

34.00000

0525 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

521.000

SY  

21.00000

0530 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

66.000

LF  

140.00000

0535 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

66.000

LF  

17.00000

0540 Concrete Class D (Bridge) (Special) 9.650

0.000

601-03041  
 

19,300.009.650

0.00

16.650

CY  

2,000.00000

0545 Reinforcing Steel (Epoxy Coated) 0.000

309.000

602-00020  
 

618.00309.000

618.00

309.000

LB  

2.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 Structure K-23-A, Adobe Creek 

0550 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

312.000

LF  

175.00000

0555 Cathodic Protection (Special) 0.000

0.000

619-80005  
 

0.000.000

0.00

0.500

L S 

8,000.00000

0556 Added Item (Each)/ Cathodic Protection (Special) 0.000

294.000

900-00007  
 

24,499.02294.000

24,499.02

294.000

EACH

83.33000

CAT 89,287.0255,229.02461,526.02CURRENT AMT0300 $ $ $

CAT NO0301 Structure K-23-E, Colt Ditch 

0560 *Removal of Asphalt Mat (Planing) (Special) 250.000

0.000

202-00246  
 

3,250.00250.000

0.00

542.000

SY  

13.00000

0565 *Removal of Bridge Railing 0.000

93.000

202-00425  
 

1,023.0093.000

1,023.00

185.000

LF  

11.00000

0570 *Removal of Portions of Present Structure (Class 2) 0.170

0.630

202-00453  
 

256.000.800

201.60

0.800

SY  

320.00000

0575 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

455.00000

0580 *Removal of Portions of Present Structure 0.000

0.340

202-00495  
 

13,260.000.340

13,260.00

0.340

L S 

39,000.00000

0585 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

5.000

CY  

75.00000

0590 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

88.000

TON 

90.00000
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PERIOD

12:34:53
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AMOUNT

CAT NO0301 Structure K-23-E, Colt Ditch 

0595 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

542.000

SY  

21.00000

0600 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

154.000

LF  

17.00000

0605 Concrete Class D (Bridge) 0.000

8.000

601-03040  
 

10,400.008.000

10,400.00

8.000

CY  

1,300.00000

0610 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.060

CY  

2,000.00000

0615 Reinforcing Steel (Epoxy Coated) 0.000

1,381.000

602-00020  
 

2,762.001,381.000

2,762.00

1,381.000

LB  

2.00000

0620 *Bridge Rail Type 10R 0.000

93.000

606-11010  
 

16,275.0093.000

16,275.00

185.000

LF  

175.00000

0625 Cathodic Protection (Special) 0.000

0.000

619-80005  
 

0.000.000

0.00

0.500

L S 

8,000.00000

0626 Added Item (Each)/ Cathodic Protection (Special) 0.000

5.000

900-00007  
 

416.655.000

416.65

5.000

EACH

83.33000

CAT 47,642.6544,338.2594,965.65CURRENT AMT0301 $ $ $

CAT NO0302 Structure K-24-B 

0630 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

40.000

LF  

11.00000

0635 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

0.330

L S 

39,000.00000
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CAT NO0302 Structure K-24-B 

0640 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

12.000

CY  

1,300.00000

0645 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,474.000

LB  

2.00000

0650 *Bridge Rail Type 10H 0.000

0.000

606-11020  
 

0.000.000

0.00

40.000

LF  

60.00000

CAT 0.000.0034,258.00CURRENT AMT0302 $ $ $

CAT NO0303 Structure CBC 

0655 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

0.330

L S 

39,000.00000

0660 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

25.000

CY  

55.00000

0665 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

70.000

CY  

75.00000

0670 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

58.000

SY  

5.00000

0675 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

29.000

CY  

120.00000

0680 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

54.000

CY  

1,300.00000

0685 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

9,980.000

LB  

2.00000

CAT 0.000.00113,425.00CURRENT AMT0303 $ $ $
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PERIOD

12:34:53

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0695 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0700 Sanitary Facility 1.000

0.000

620-00020  
 

474.921.000

0.00

1.000

EACH

474.92000

CAT 50,474.920.0050,474.92CURRENT AMT0400 $ $ $

$ 1,638,016.39786,709.57$7,481,176.27$CURRENT AMTPROJECT TOTAL


